Full chain Status 6/10/2002

Steps to the full chain
1. SVX4 working, chips available : end of June

2. LI prototype hybrid + DJC + Purple Card + SASEQ

Finger for L1 hybrid
— 4 chips per hybrid
— PCB between chips services SVX4 side bond pad
» Layout started by Tom Wesson, ready June 22nd

»  Hybrid stuffing/bonding at Sidet
*  Purple Card

— Last revision reviewed, being ordered, ready June 17t
 DIJC, SASEQ in hand
e All parts ready end of June
Working L1 hybrid is a major milestone : end of July

3. LI hybrid + DJC + Junction Card + Twisted PC + Adapter Card

« TPC : All parts here by July 7th, first prototypes ready mid July
e Adapter Card : being routed, order by the end of June
Working full chain : end of August
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